
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

6467           

0022 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.10.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 09.23.2014

09.30.2014

05.04.2015

Date Let:

GOTHENBURG WEST

09.04.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.18.2015

Date Project Completion:

Counties

DAWSON

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61467  000 STP-30-2(140) 030 200.910 212.760 CONCRETE PAVEMENT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

6467           

0022 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.10.2016

$7,266,777.30

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,410,020.77 $7,302,335.77 $107,685.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $7,410,020.77 $7,302,335.77 $107,685.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,410,020.77 $7,302,335.77 $107,685.00

Liquidated Damages -$47,340.00 -$47,340.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-117.28 $-117.28 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$47,457.28 $.00

Payment

-$47,457.28

$7,362,563.49 $7,254,878.49 $107,685.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

111%

$7,231,741.95

11.07.2016 11.07.2016

11.07.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.09.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 15,700.000 7,850.00

15,700.000 7,850.00

116,918.000 58,459.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 5,589.000 11,178.00

5,589.000 11,178.00

6,313.000 12,626.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 280.000 280.00

280.000 280.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.75 5,898.000 4,423.50

5,898.000 4,423.50

32,672.000 24,504.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      0.75 4,113.000 3,084.75

4,113.000 3,084.75

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.44      1.00 1,000.000 1,000.00

1,000.000 1,000.00

0.000 0.00

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.55      7.50 1,251.000 9,382.50

1,251.000 9,382.50

0.000 0.00

0.000 0.00

0007

STA OVERLAY BROKEN LINES
0007 

0002.60      8.50 2,502.000 21,267.00

2,502.000 21,267.00

0.000 0.00

0.000 0.00

0008

STA OVERLAY SOLID LINES
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      395.00 50.000 19,750.00

50.000 19,750.00

91.000 35,945.00

0.000 0.00

0009

DAY FLAGGING
0009 

0003.20      495.00 30.000 14,850.00

30.000 14,850.00

45.500 22,522.50

0.000 0.00

0010

DAY FURNISHING AND OPERATING PILOT VEHICLE
0010 

0005.10      60.00 195.000 11,700.00

195.000 11,700.00

130.000 7,800.00

0.000 0.00

0011

DAY TRAFFIC CONTROL MANAGEMENT
0011 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0012

EACHFIELD OFFICE
0012 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,505.500 3,011.00

0.000 0.00

0013

HOURTRAINING
0013 

0030.30      317,379.00 1.000 317,379.00

1.000 317,379.00

1.000 317,379.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

1017.00      70,000.00 1.000 70,000.00

1.000 70,000.00

1.000 70,000.00

0.000 0.00

0015

LS  CONSTRUCTION STAKING AND SURVEYING
0015 

1020.02      15.00 64.000 960.00

0.000 0.00

0.000 0.00

0.000 0.00

0016

EACHDELINEATOR,  TYPE II
0016 

1020.03      15.00 47.000 705.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

EACHDELINEATOR,  TYPE III
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 24.000 720.00

24.000 720.00

24.000 720.00

0.000 0.00

0018

EACHINSTALL CHEVRONS
0018 

1030.00      14.00 367.000 5,138.00

367.000 5,138.00

367.000 5,138.00

0.000 0.00

0019

CY  EARTHWORK MEASURED IN EMBANKMENT
0019 

1101.00      11.00 444.000 4,884.00

444.000 4,884.00

444.444 4,888.88

0.000 0.00

0020

SY  REMOVE PAVEMENT
0020 

1101.25      3.80 180.000 684.00

180.000 684.00

200.000 760.00

0.000 0.00

0021

LF  SAWING PAVEMENT
0021 

2001.00      26.60 65.000 1,729.00

65.000 1,729.00

0.000 0.00

0.000 0.00

0022

CY  GRAVEL SURFACE COURSE
0022 

2021.00      50.00 13.000 650.00

13.000 650.00

13.000 650.00

0.000 0.00

0023

EACHMAILBOX POST
0023 

3039.11      702.05 0.940 659.93

1.158 812.97

1.158 812.97

0.000 0.00

0024

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0024 

3039.12      410.00 349.060 143,114.60

369.393 151,451.13

369.393 151,451.13

0.000 0.00

0025

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0025 

3039.13      385.00 243.130 93,605.05

343.891 132,398.04

343.891 132,398.05

0.000 0.00

0026

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.12      45.73 178.000 8,139.94

178.000 8,139.94

177.778 8,129.78

0.000 0.00

0027

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0027 

3075.46      57.09 267.000 15,243.03

267.000 15,243.03

266.666 15,223.96

0.000 0.00

0028

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0028 

3089.76      4.34 166,577.000 722,944.18

166,577.000 722,944.18

166,592.000 723,009.28

0.000 0.00

0029

SY  PLACEMENT OF CONCRETE PAVEMENT
0029 

3221.17      94.88 27,763.000 2,634,153.44

27,763.000 2,634,153.44

30,541.852 2,897,810.92

1,134.960 107,685.00

0030

CY  CONCRETE PAVEMENT, CLASS 47B-3500
0030 

3300.50      6,300.00 1.000 6,300.00

1.000 6,300.00

1.000 6,300.00

0.000 0.00

0031

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0031 

7495.54      0.15 149,500.000 22,425.00

149,500.000 22,425.00

147,885.000 22,182.75

0.000 0.00

0032

LF  5" PERMANENT PAVEMENT MARKING PAINT
0032 

7515.36      1.23 125,500.000 154,365.00

125,500.000 154,365.00

125,010.000 153,762.30

0.000 0.00

0033

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0033 

7516.35      1.23 24,000.000 29,520.00

24,000.000 29,520.00

23,022.000 28,317.06

0.000 0.00

0034

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0034 

8022.20      1.76 14,880.000 26,188.80

14,880.000 26,188.80

10,083.570 17,747.08

0.000 0.00

0035

EACHHYDRATED LIME/WARM MIX ASPHALT
0035 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      189.00 9.370 1,770.93

9.370 1,770.93

0.000 0.00

0.000 0.00

0036

CY  FOUNDATION COURSE REPLACEMENT
0036 

9005.23      31.26 17,590.000 549,863.40

17,590.000 549,863.40

24,856.640 777,018.57

0.000 0.00

0037

TON ASPHALTIC CONCRETE, TYPE SPS
0037 

9005.76      39.83 10,880.000 433,350.40

10,880.000 433,350.40

10,083.570 401,628.60

0.000 0.00

0038

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0038 

9009.00      8.00 1,979.000 15,832.00

1,979.000 15,832.00

2,617.304 20,938.43

0.000 0.00

0039

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0039 

9010.55      79.83 4,000.000 319,320.00

2,000.000 159,660.00

0.000 0.00

0.000 0.00

0040

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0040 

9021.12      695.00 562.880 391,201.60

562.880 391,201.60

769.864 535,055.48

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (52-34)
0041 

9021.13      777.00 505.920 393,099.84

505.920 393,099.84

265.047 205,941.51

0.000 0.00

0042

TON PERFORMANCE GRADED BINDER (64-34)
0042 

9053.00      1.00 42,400.000 42,400.00

42,400.000 42,400.00

51,850.000 51,850.00

0.000 0.00

0043

GAL TACK COAT
0043 

9110.01      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF LOADER, FULLY OPERATED
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0045 

9110.03      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0046 

9110.07      75.00 100.000 7,500.00

100.000 7,500.00

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0047 

9110.27      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0048 

9111.00      30.00 326.000 9,780.00

326.000 9,780.00

52.500 1,575.00

0.000 0.00

0049

MGALWATER
0049 

9170.00      78.00 1,253.320 97,758.96

1,253.320 97,758.96

1,253.440 97,768.32

0.000 0.00

0050

STA EARTH SHOULDER CONSTRUCTION
0050 

9173.20      2.66 445.000 1,183.70

445.000 1,183.70

444.444 1,182.22

0.000 0.00

0051

SY  SUBGRADE PREPARATION
0051 

9179.23      600.00 625.660 375,396.00

625.660 375,396.00

625.703 375,421.80

0.000 0.00

0052

STA COLD MILLING, CLASS 3
0052 

9179.35      6.00 1,979.000 11,874.00

1,979.000 11,874.00

1,050.368 6,302.20

0.000 0.00

0053

SY  COLD MILLING, CLASS 5
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      45.00 1,251.320 56,309.40

1,251.320 56,309.40

1,249.440 56,224.80

0.000 0.00

0054

STA COLD MILLING, CLASS 3

TYPE A

0054 

9185.76      8.00 1,252.000 10,016.00

1,252.000 10,016.00

1,232.850 9,862.80

0.000 0.00

0055

STA RUMBLE STRIPS, ASPHALT
0055 

9185.86      50.00 2.000 100.00

2.000 100.00

2.000 100.00

0.000 0.00

0056

STA RUMBLE STRIPS, CONCRETE 8"
0056 

9300.38      1.00 55,199.000 55,199.00

55,199.000 55,199.00

85,269.980 85,269.98

0.000 0.00

0057

EACHRAP INCENTIVE PAYMENT
0057 

A801.02      650.00 20.000 13,000.00

20.000 13,000.00

0.000 0.00

0.000 0.00

0058

NGHTCONSTRUCTION LIGHTING, CATEGORY II
0058 

L001.02      955.00 15.000 14,325.00

15.000 14,325.00

23.504 22,446.33

0.000 0.00

0059

ACRESEEDING, TYPE B
0059 

L006.00      395.00 15.000 5,925.00

15.000 5,925.00

0.000 0.00

0.000 0.00

0060

ACRECOVER CROP SEEDING
0060 

L022.11      2.60 1,855.000 4,823.00

1,855.000 4,823.00

0.000 0.00

0.000 0.00

0061

LF  FABRIC SILT FENCE-LOW POROSITY
0061 

L022.75      3.80 500.000 1,900.00

500.000 1,900.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT CHECK
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.50 3,600.000 12,600.00

3,600.000 12,600.00

0.000 0.00

0.000 0.00

0063

LF  TEMPORARY SILT FENCE
0063 

L032.75      285.00 34.000 9,690.00

34.000 9,690.00

47.008 13,397.28

0.000 0.00

0064

TON MULCH
0064 

L070.05      250.00 40.000 10,000.00

40.000 10,000.00

47.250 11,812.50

0.000 0.00

0065

HOURMOWING
0065 

1021.10      26.25 0.000 0.00

23.000 603.75

22.000 577.50

0.000 0.00

4000

EACHREMOVE DELINEATOR UNITS

Removal of Existing Delineator Mounted Chevrons

4000 

1020.06      55.13 0.000 0.00

108.000 5,954.04

87.000 4,796.31

0.000 0.00

4001

EACHFLEXIBLE POST DELINEATOR

Type II, and III

4001 

9010.51      71.26 0.000 0.00

2,000.000 142,520.00

95.460 6,802.48

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

For Contingency Shoulder Patching

4002 

Contracted 7,231,741.95

Current 7,266,777.30

In place 7,410,020.77

This Estimate 107,685.00

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 7,231,741.95

Current 7,266,777.30

In place 7,410,020.77

This Estimate 107,685.00




